
BCT Meeting Agenda 
April 26, 2005, 1000 - 1445 

Tetra Tech Office, 135 Main Street, Suite 1800 
San Francisco, CA 

1000 New Navy Business (Patrick Brooks) 
• New business 
• Next BCT meeting and review of upcoming meetings 

1010 Action Item List Review (Patrick Brooks) 

1015 Landfill Gas Update (Andrew Baughman) 
• Review March LFG monitoring 

1045 Parcel B Update (Ryan Ahlersmeyer) 
• IR-07/IR-08 Soil gas sampling 
• IR-10 ZVI 

1115 2005 Parcel E Shoreline Removal Action Workplan Discussion 
• Metal Reef 
• Metal Slag 
• IR-02 Northwest aricl'Central 
• PCB Hot Spot 

1200 Lunch 

1300 2005 Parcel E Shoreline Removal Action Workplan Discussion (continued) 

1415 Document Review Matrix (Patrick Brooks) 

1430 Review Action Items (Patrick Brooks) 

1445 Adjourn 

SFUND RECORDS CTR 

2229338 

Note: Radiological and Risk Assessment Subcommittee Meeting is at 1500 at Anna Waden Library 



Organization 
Navy 

U.S. EPA 

DTSC 

RWQCB 

City of SF/Lennar 
BVHP 

Tech Law Inc. 
EPA contractor 
Tetra Tech EM Inc. 
Navy contractor 

Tetra Tech EC 
Navy contractor 

ITS! 
Navy contractor 

Shaw Group/ 
EMCON 
Navy contractor 
CDM 
Navy contractor 

Restoration 
Advisory Board 
CFC 

M«r,._ 
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Hunters Point Shipyard 
Meeting Attendance Sheet 

Topic: BCT Meeting 
Location: 
Date/Time: 

135 Main Street Suite 1800 San Francisco, CA 94105 
April 26, 2005 / 10:00 a.m. 

Name Phone Number E-Mail Address Present 
Keith Forman 619.532.0913 keith.s.forman@navy.mil 
Patrick Brooks 619.532.0930 george.brooks@navy.mil wr"\ 
Ryan Ahlersmeyer 619 .532.0960 ryan.ahlersmeyer@navy.mil ,,.~ 
Glenn Christensen 619.532.0924 glenn.christensen@navy.mil 

\ 

Mark Walden 619.532.0931 mark. walden@na vy. mil lft.ltAJ 
Jose Payne 619.532.0962 jose.payne@navy.mil ~ 
Ralph Pearce 619.532.0912 ralph.pearce@navy.mil l<,r/. 
Andrew Baughman 619.532.0902 Andrew.baughman@navy.mil f#-6-...., 

Michael Work 415.972.3024 Work.Michael(al,epa.gov V\f\W 
James Ricks 415.972.3023 Ricksjames@epa.gov .IV 

I' 
Tom Lanphar 510.540.3776 tlanphar@dtsc.ca.gov -t0,, _ 
Eileen Hughes 510.540.3760 ehughes@dtsc.ca.gov 

Jim Ponton 510-622-2492 jdp@rb2.swrcb.ca.gov - '- -J.rJ• 

Amy Brownell 415.252.3967 amy.brownell@sfdph.org Aoe,,.. 
Sigrida Reinis 415.955.9040 sreinis@treadwellrollo.com /l // 
Dorinda Shipman 415.955.9040 dcshipman(a)treadwellrollo.com Al~ 
Diane Sarmiento 510.251.2888 dsarmie l@ch2m.com '{/ ..r I 

Anne Estabrook 510.587.7646 Anne.estabrook@)ch2m.com M, 
-r -

Karla Brasaemle 415.281.8130 kbrasaemle(a)techlawinc.com ,KP., 

Julia Vetromile 415.222.8225 Julia. Vetromile<@ttemi.com Xt,v 
Leslie Lundgren 415.222.8205 Leslie.lundgren(a)ttemi.com 
Chris Johnson 415.222.8249 Chris.Johnson<@ttemi.com C..7--

~ 

Gerry Slattery 415-671-1990 .~nl - '{11:l"a:rJ... ~\a..~(__ (~) 
J.,uis River._o 619.471.3502 \rivero<@~ tEC.com ,-c;r.g...,., ~~ a, ... r~\ r~, -i 41'5-~ll-~ Aru--. .A , lo\....,., ... (ij ~~ w; {L>-.= ~ 
Arvind Acharya 925. 946.3100 aachlir)'aG a]itsi.coru 
Jim Schollard 925.946.3107 jschollard<@itsi.com 

s-T£vE. £t)DE '3~<i- J.S0-4610 Sed.d~c;, c· ·h, ~""' ~ 
Dan Leigh 925.288.2193 Daniel.le1gh<@shawgrp.com 

-

Matt Brookshire 858.268.3383 

~-
Barbara Bushnell 415.285.1313 bbush58<@vahoo.com ID.(,,/b{ 

Clifton Smith 510. 769 .2080 Clifton.smith<@sbcglobal.net 
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Notes: 
BCT: Base Realignment and Closure Cleanup Team 
tv!BCO: Membership Bylaws and Community Outreach 
PCB: Polychlorinated Biphenyl 
RAB: Restoration Advisory Board 
RTC: Response to comments 
TTECI: Tetra Tech EC (Foster Wheeler) 
TtEMI: Tetra Tech EM Inc. 

3 

10 

17 

24 

4 
Continued Aerobic 
Bioremediation Pilot Study at 
IR25 

RTCs due - Metal Ree£1Metal 
Slag Removal Work Plan 

11 
RTCs due - PCB Hotspots 
Removal Work Plan 

PCB Hot Spots Mobilization 

18 
Begin IR-07/18 soil gas 
measurements (through 4/22) 

25 
RTCs due - lR-02 
NW/Central Removal Work 
Plan 

Hunters Point Shipyard Calendar 

5 

12 
Landfill Gas Monitoring 

19 

26 
BCT Meeting 10-3 TtEMl 
135 Main Street, Suite 
1800 San Francisco 94105 
Lowman RAD/Risk 
Review Subcommittee 3-4 
Anna Waden Library, 5075 
lliird Street, San 
Francisco 94124 

6 

13 
Survey and Geophysics at 
.IR-07/18 

20 
I R-02 Northwest/CentrJI 
Mobilization 
MBCO Subcommittee 
Meeting 6:30-8:00 p.m. Anna 
Waden Library, 5075 lliird 
Street, San Francisco 94124 

27 
RAB Meeting 
6-8:00 Dago Mary's 
Building 916 S3n Francisco 
94125 

7 

14 

21 
TechnicJI Subcommittee 
Meeting 6:30 p.m. Southeast 
Community College Room 
#203 1800 Oakdale Ave, San 
Francisco, CA 94124 

28 
Economic 
Subcommittee/Truck er 
Contracting Meeting 6:00 
p.m. TTECI Trailer HPS, San 
Francisco 94124 

8 
Metal Reef/Metal Slag 
Mobilization 

15 

22 

29 

9 

16 

23 

30 



SUN 
1 

8 

15 

22 

29 

MON 
2 

9 

16 

23 
Begin excavation at IR-02 
Northwest/Central 

Hunters Point Shipyard Calendar 

I I 

TUE 

3 

10 

17 

24 
BCT Meeting 10-3 TtEMI 
135 Main Street, Suite 
1800 San Francisco 94105 
Lowman RAD/Risk 
Review Subcommittee 3-5 
Anna Waden Library, 5075 
Third Street, San 
Francisco 94124 

31 

WED 

4 

11 
M BCO Subcommittee 
Meeting 6:30-8:00 p.m. Anna 
Waden Library, 5075 Third 
Street, San Francisco 94124 

18 

25 
RAB Meeting 
6-8:00 Dago Mary's 
Building 916 San Francisco 
94125 

Notes: 

THU 

5 

12 
Southeast Community 
Facility Commission - HPS 
Update 1800 Oakdale 
Avenue, SF 6:00-8:00 pm 

Begin excavation at PCB 
Hotspots 

19 

26 

BCT: Base Realignment and Closure Cleanup Team 
MBCO: Membership Bylaws and Community Outreach 
RAB: Restoration Advisory Board 
TtEMI: Tetra Tech EM Inc. 

FRI SAT 

6 7 

13 14 

29 21 

27 28 



Notes: 
BCT: Base Realignment and Closure Cleanup Team 
MBCO: Membership Bylaws and Community Outreach 
RAB: Restoration Advisory Board 
TtEMI: Tetra Tech EM Inc. 

5 6 

12 13 

19 20 

26 27 

Hunters Point Shipyard Calendar 

7 

14 

21 
BCT Meeting I 0-3 TtEMI 
135 Main Street, Suite 
1800 San Francisco 94 l 05 
Lowman RAD/Risk 
Review Subcommittee 3-5 
Anna Waden Library, 5075 
Third Street, San 
Francisco 94124 

28 

I I 

Begin excavation at Metal 
Reeti'Metal Slag Areas 

8 
MBCO Subcommittee 
Meeting 6:30-8:00 p.m. Anna 
Waden Library, 5075 Third 
Street, San Francisco 94124 

15 

22 
RAB Meeting 
6-8:00 Dago Mary's 
Building 916 San Francisco 
94125 

29 

9 

16 

23 

30 

10 11 

17 18 

24 · 25 

Notes: 



ATTACHMENT B 
HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS 

Date 
Action Identified 

Basewide: Conduct groundwater and 22-Feb-05 
radiological program overview and 
confirm schedule dates with 
Mr. James Ricks (EPA). 

Basewide: Revisit the RAMP as part 22-Feb-05 
of the annual groundwater report. 
Review comments on the 
Basewide Groundwater 
monitoring plan prior to making 
recommendations for next year's 
sampling. 

···········-·· 

Basewide: Explore the possibility of 22-Mar-05 
constructing maps with flags for 
key wells containing specific 
compounds. 

Basewide: Construct maps with links 22-Mar-05 
to graphs of relevant compounds 
for key wells and provide 
electronic version to BCT. 

Basewide: Provide contact 22-Mar-05 
information to Navy to report 
dead birds. 

Parcel B: Discuss possible additional July 2004 
actions associated with 
exceedance of RAMP trigger 
levels. 

Parcel C: Provide boring logs for 22-Mar-05 
IR25MW-54A and IR25MW-53A 
to BCT . 

.............. _, .... 

Parcel D: Remind the BCT of the 22-Mar-05 
rationale for "the notch" in 
Parcel D/E boundary and indicate 
the basis of that rationale - a 
groundwater, soil, or building 
issue? 

Responsible Party Date Due 

Patrick Brooks (Navy) April 2005 
Glenn Christensen (Navy) 

James Ricks (EPA) 

Patrick Brooks (Navy) May 2005 

Patrick Brooks (Navy) Spring/Summer 
Glenn Christensen (Navy) 2005 

Patrick Brooks (Navy) April 2005 
Glenn Christensen (Navy) 

Amy Brownell (City) April 2005 

Patrick Brooks (Navy) Spring 2005 
Glenn Christensen (Navy) 
Jim Ponton (Water Board) 

Patrick Brooks (Navy) April 2005 

Patrick Brooks (Navy} April 2005 

Page 1 of 3 

Date 
Accomplished 

April 6, 2005 

Notes 

Radiological briefing held - April 6. 
EPA to reschedule if groundwater 
briefing is needed. 

To be completed with the annual 
groundwater monitoring report for 
Parcel B. 

Additional clarification needed. 

April 18, 2005 Electronic maps provided to the BCT. 

March 23, 2005 Telephone number is 1-877-WNV-BIRD. 

April 2005 

Postponed pending completion of 
annual groundwater monitoring report, 
which is currently being prepared. 

Complete. 

Under evaluation. 



ATTACHMENT B 
HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS (Continued) 

Date Date 
Action Identified Responsible Party Date Due Accomplished Notes 

Parcel E: Send an electronic version 22-Feb-05 Patrick Brooks (Navy) April 2005 April 2005 Complete. 
of the Parcel E map depicting the 
removal action locations to 
Ms. Karla Brasaemle (Tech Law), 
Mr. Michael Work (EPA), Ms. Amy 
Brownell (City), and Mr. Jim 
Ponton (Water Board). 

Parcel E: Submit Asbestos Oust 22-Feb-05 Patrick Brooks (Navy) June 2005 In progress. 
Mitigation Plans to BMQMO 60 Jose Payne (Navy) 
days before conducting any 
removal activities. 

. ····-······------···-· 

Parcel E: Conduct land survey prior 22-Feb-05 Patrick Brooks (Navy) June 2005 April 2005 Complete. 
to geophysical survey work at Ryan Ahlersmeyer (Navy) 
IR0?/18. 

Parcel E: Provide criteria for dust 22-Mar-05 Patrick Brooks (Navy) Spring/Summer In progress. 
monitoring during shoreline Ryan Ahlersmeyer (Navy) 2005 
removal actions to the BCT. 

Parcel E: Explore the possibility of 22-Mar-05 Patrick Brooks (Navy) Fall 2005 Accepted. 
extending terrestrial erosional Jose Payne (Navy) 
control measures into the fall until 
vegetation has taken hold at 
shoreline removal locations. 

Parcel E: Explore possibility of 22-mar-05 Patrick Brooks (Navy) Spring/Summer Under evaluation. 
including dissolved metals in Jose Payne (Navy) 2005 
water quality parameters 
measured outside and inside the 
silt curtain at the shoreline 
removal areas and compare these 
measures to baseline levels and 
aquatic life criteria. 

Parcel E: Correct the location of the 22-Mar-05 Patrick Brooks (Navy) April 2005 April 2005 Done. 
radiological monitoring portal on 
the map of removal truck routes. 

Page 2 of 3 



ATTACHMENT B 
HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS (Continued) 

Action 

Parcel E: Provide contact information 
regarding the purchase of soil for 
backfill from restoration work at 
Golden Gate Park for construction 
of pads at shoreline removal 
locations to the Navy. 

Parcel E: Provide off-shore 
geophysical survey for metal 
reef/metal slag removal workplans 
to the BCT. 

Parcel E: Conference call between 
EPA and Navy regarding off-shore 
geophysical survey. 

Parcel F: Schedule meeting to 
discuss Parcel F FS Scoping 
meeting. 

Notes: 

Date 
Identified 

22-Mar-05 

22-Mar-05 

22-Mar-05 

22-Mar-05 

BAAQMD Bay Area Air Quality Management District 
DTSC, Department of Toxic Substances Control 
EPA U.S. Environmental Protection Agency 
FS Feasibility study 
NA Not applicable 

Navy U.S. Department of the Navy 
RAB Restoration advisory board 
RAMP Remedial action monitoring plan 

Responsible Party 

Jim Ponton (Water Board) 

Jose Payne (Navy) 

Jose Payne (Navy) 
Michael Work (EPA) 

Karla Brasaemle (Tech Law) 

Patrick Brooks (Navy) 

TMSRA Technical memorandum in support of a ROD amendment 

Water Board San Francisco Regional Water Quality Control Board 

Date Due 

April 2005 

Spring 2005 

March 31, 2005 

Spring 2005 

Page 3 of 3 

Date 
Accomplished Notes 

April 2005 Done. 

Information will be included with the 
responses to comments. 

March 31, 2005 Completed. 

Following resolution of VSR comments. 



Item Parcel 

1 B 

2 B 

3 F 
4 E-2 
5 D 
6 E-2 

7 E 
8 E-2 
9 E-2 
10 E 

4/26/2005 

Document Name 

RTCs for Draft Construction Summary Report 

Draft CAP Addendum 

Draft Final Validation Studv Reoort 
PCB Removal Action Action Memorandum 
Draft Removal Action Closeout Report 
PCB Removal Action Work Plan 

Metal Reef/Slaq Removal Action Implementation Work Plan 
Draft December 2004 Monthly Gas Monitoring Report 
Draft January 2005 Monthly Gas Monitorinq Report 
IR-02 Nvv1.., Kemoval Action worKplan 

Notes: 
• - comments deferred to other agency . 
n/a - not applicable 
TBD - to be determined 

Recent Completed Review Periods 
Document Review Table 
Hunters Point Shipyard 

Submittal Expected Date 

Date for Comments Notes 
Agency comments on draft RTCs linked 
with HHRA proposal; final CSR with 
RTCs planned following completion of 

1/15/2004 TBD draft TMSRA 

Final report with RTCs pending 

4/15/2004 6/30/2004 receipt/resolution of aqencv comments 
Final report with RTCs planned following 

8/18/2004 3/24/2005 resolution meetinq (5/2/05) 
1/12/2005 2/17/2005 Final report scheduled for 5/12/05 

2/3/2005 3/22/2005 Final planned for 5/13/05 submittal 
2/25/2005 4/11/2005 Final scheduled for 5/17/05 submittal 

2/28/2005 4/14/2005 RTCs scheduled for 5/16/05 
3/2/2005 4/4/2005 Final scheduled for 4/25/05 submittal 

3/2/2005 4/4/2005 Final scheduled for 4/25/05 submittal 
3/9/2005 4/25/2005 Final scheduled for 5/30/05 submittal 

Aoenc~ Submittal of Comments 

EPA DTSC RWQCB City of SF 

pending 
discussion 

n/a n/a with Navy n/a 

10/8/2004 3/18/2005 3/22/2005 
2/15/2005 2/3/2005 2/7/2005 
3/28/2005 4/12/2005 
4/12/2005 4/21/2005 4/1712005 

4/14/2005 4/11/2005 4/5/2005 4/11/2005 
4/7/2005 
4/7/2005 

4/7/2005 



Item Parcel 

1 C 
2 E-2 

3 C 
4 E-2 
5 E-2 

6 E-2 
7 E-2 

8 B 

9 C,D,E 

10 D 

11 E 

12 B 

4/26/2005 

Document Name 
Draft Dry Dock 4 Water Sampling Summary Report, 
includes Caisson results 
Draft February 2005 Monthly Gas Monitorinq Report 
Follow-on Zero Valent Iron Treatability Study Cost and 
Performance Evaluation 
Draft March 2005 Monthly Gas Monitorinq Report 
Final February 2005 Monthy Gas Monitorinq Report 

Final December 2004 Monthly Gas Monitorinq Report 
Final January 2005 Monthly Gas Monitorinq Report 
Draft July to September 2004 Basewide Groundwater 
Monitorinq Report 
Draft July to September 2004 Basewide Groundwater 
Monitorinq Report 

Final Removal Action Closeout Reoort 
RTCs Metal Reef/Slag Removal Action Implementation 
Work Plan 
RI l,S construction summary Report (C::sK) 

Addendum (sites not included in CSR I) 

Notes: 
• - comments deferred to other agency 
n/a - not applicable 
TBD - to be determined 

Ongoing Review Periods 
Document Review Table 
Hunters Point Shinvard 

Submittal Expected Date 

Date for Comments Notes 

3/31/2005 4/30/2005 Final scheduled for 7/15/05 submittal 
4/4/2005 4/19/2005 Final scheduled for 4/22/05 submittal 

4/21/2005 n/a For information ·ourooses only, 
4/21/2005 5/24/2005 Final scheduled for 6/7 /05 submittal 
4/22/2005 na For information purposes only. 

4/25/2005 na For information purooses only. 
4/25/2005 na For information purooses only. 

30 days from 
4/29/2005 submittal date Final planned for 6/20/05 submittal 

30 days from 
4/29/2005 submittal date Final planned for 6/20/05 submittal 

30 days from 
5/13/2005 submittal date For information purooses only. 

5/16/2005 For information purooses only. 

5/18/2005 n/a For information purposes only. 

Agencv Submittal of Comments 

EPA DTSC RWQCB City of SF 

' 
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Item Parcel Document Name 

1 F Final Validation Studv Report 

2 E-2 Final PCB Removal Action Memorandum 

3 E-2 Fina/ PCB Removal Action Workplan 
Draft October to December 2004 Basewide 

4 B Groundwater MonitorinQ Report (Annual Report) 
Draft October to December 2004 Basewide 

5 C,D,E Groundwater Monitorina Report 

6 E-2 Draft April 2005 Monthly Gas Monitorina Report 

7 E Final IR-02 NWC Removal Action Workplan 
Draft Shoreline Characterization Technical 

8 E Memorandum 

9 E-2 Final March 2005 Montlhy Gas MonitorinQ Report 
Draft July to September 2004 Basewide 

10 B Groundwater Monitorina Report 
Draft July to September 2004 Basewide 

11 C,D.E Groundwater Monitoring Report 

12 E-2 Draft May 2005 Monthly Gas Monitorina Report 

13 D Draft Final Feasibility Study 
Draft January to March 2005 Basewide 

14 B Groundwater Monitoring Report 

15 E-2 Final April 2005 Monthly Gas Monitoring Report 
Draft IR-07 / IR-18 Soil Gas Investigation Technical 

16 B Memorandum 
Final Qry Dock 4 Water Sampling Summary 

17 C Report, includes Caisson results 

18 E Draft Remedial lnvestiqation 

19 E-2 Draft June 2005 Monthly Gas Monitoring Report 

4/26/2005 

Upcoming Review Periods 
Document Review Table 
Hunters Point Shipyard 

Approximate Expected Date 

Submittal Date for Comments Notes 
For information purposes 

5/2/2005 na only 
For information purposes 

5/12/2005 n/a only 
For information purposes 

5/17/2005 n/a only_ 
45 days from Final scheduled for 8/3/05 

5/20/2005 submittal date submittal 
30 days from Final scheduled for 8/3/05 

5/20/2005 submittal date submittal 
30 days from Final scheduled for 7/12/05 

5/26/2005 submittal date submittal 
For information purposes 

5/30/2005 na only_ 
45 days from RTCs scheduled for 8/31/05 

6/1/2005 submittal date submittal 
For information purposes 

6/7/2005 na only. 
For information purposes 

6/20/2005 na only. 
For information purposes 

6/20/2005 na only. 
30 days from Final scheduled for 8/9/05 

6/23/2005 submittal date submittal 
45 days from 

6/24/2005 submittal date Final scheduled for 9/22/05 
30 days from Final scheduled for 

6/30/2005 submittal date 10/4/2005 
For information purposes 

7/12/2005 na onlv. 
45 days from 

7/15/2005 submittal date Final scheduled for 9/28/05 
30 days from For information purposes 

7/15/2005 submittal date only. 
45 days from Draft final scheduled for 

7/19/2005 submittal date 10/28/2005 
30 days rrom Final scheduled for 9/6/05 

7/21/2005 submittal date submittal 

AQencv Submittal of Comments 

EPA DTSC RWQCB City of SF 
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I 
Parcel E-2 Landfill Gas 
Update for April 2005 

Hunters Point Shipyard 
BCT Meeting 
April 26, 2005 

Monitoring Locations 

• 32 GMPs 

- 14 Barrier Wall and Landfill Boundary (Fence Line) 
(five passive vents are also monitored) 

- 5 UCSF Compound 

-13 Crisp Avenue 

• On-site Structures 

- Groundwater Extraction Well Vaults (25 total: 18 extraction 
well vaults, 7 electrical vaults) 

- 2 Catch Basins 

• UCSF Compound 

- Building 830 crawl space 

- Surface scans at 3 locations 

1 



Parameters Monitored 

Item Units GMPs Structures Surface 

Methane Percent; percent 
X X X 

LEL 

Background parts per million 
X X X 

NMOCs 

NMOCs parts per million X X X 

CO2 percent X X X 

02 percent X X X 

Soil Gas inches of water 
X 

Pressure 

In addition, temperature and barometric pressure are recorded at 
the meteorological station 

-----------------------------i t.~1~~(,.t,_.,/ ,,.J,:.ti-:.,. ~-:-. -~1 

~~: , ... '<, • -. ;:.:,;1i1 )}j/1/1Z.f?$tlt:r. {{:_try;111J!it1:[;:-';1,~~t: ~ : '~: - -. :~} ~~.,?i _/-::;;, i~." ~:ttffi.~ ~;:~(1~[-.. ! 

Summary of Monitoring Results 

• March 22, 2005 monitoring results indicate: 

- below 5% in all GMPs and ambient air locations 

- below 1.25% (action level for increased monitoring frequency) 
in all on-site structures except for EW-154B (1.3%). 

•Methane was not detected at any Crisp Avenue GMPs or at any 
UCSF GMPs. 

•Methane was detected at three Fence Line GMPs (GMP01A at 
0.9%, GMP07A at 0.4%, and GMP12 at 0.6%). 

• NMOCs were well below action levels (5 ppm at on-site 
structures and utilities, 500 ppm at GMPs) at all locations. 

•Temporary power (via generator) continues to be provided for 
the control system, pending installation of a new power pole. 

----------------------------­, , 

~, '< Ii , / ; " ,\ > 0: r , • ,'._! : /> / ' I, '• , .,,_, _.._ ,~ _i.. 1,, 
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Monitoring Results - March 2005 

System Methane 
Crisp Ave. ND 
GMPs 

On-site EW1548==1.3% 
Structures 

< 1.25% in all 
others 

UCSF ND 
Compound 

Building 830 ND 

Fence Line < 2.5% all GMPs 
GMPs (GMP01A==0.9%; 

GMP0?A=0.4%; 
GMP12= 0.6%) 

Control 0-49.2% 
System 

NMOCs 
< 1 ppm 

< 1 ppm 

< 500 ppm 
(GMP23=0.9 ppm, 
GMP24=6.1 ppm) 

< 1 ppm 

< 1 ppm 

< 1 ppm at 
effluent 

Action 
No action 

EW154B was vented and secured 
until methane declined to 0%. 
Notified Navy who notified BCT 
andCWlMB. 

No action 

No action 

No action 

Active extraction at PV-02. 
Passive at PV-01 & PV-03 thru 
PV-05. 

Methane Concentrations at Fence Line GMPs 

·GM>01A 

5·.----- 5% 

(Title 27 CCR 20921) ., ··•···GM>03 

§ 
"g 4 l~----------------------,----GrvP05B 
~ 

Methane was not detected el GMPs 02A. 04A 068. 09A, 10A, and 11A These GMPs are not plo!led tor the sake ol clarity 

3 



" E 
a 

Methane Concentrations at UCSF GMPs 

6 ---------------------------

5 _""""_____ 5% 
------------------- --♦--G',P23 

(Title n cc R 20921) 

g 4+------------------------------
~ 

----GM'24 

C 
Q 

~ 

~ 

---o---GM'25 

3t------------------.,-------------,------L_~_j 

8 

0-

Methane wes not detected at GMPs 22 and 26. lheso GMPs era not plol\ed lor tho sako of clarity. -----------------------------------------------~ Yjf- -:~:~J:~: :( -__ ~(:, ~-~- .. ~"_'_ _ _ _ -, , :Ji!if(lff:Jm}J-/€li/Jtf:;~ +1:(n", ,wi-o/;'.;ir,.~,: ;. :, _ ,, _: ~ :~~ : _-/_~~?iti~lf.:~l · 
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NMOC Concentrations at Fence Line GMPs 

60 
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Time-Critical 
Removal Actions 

Hunters Point Shipyard 

BCT Meeting 
April 26, 2005 

Presentation Objectives 

• Discussion of Agency Agency Key Concerns 

• Comment resolution 

• Timeline 

• Next steps 
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Comments Received 

• Metal Debris Reef I Metal Slag Areas Draft Work Plan 
(issued February 18) 

- RWQCB (received March 31) 

-OHS (received April 11) 

- EPA (received April 14) 

• PCB Hot Spot Soil Excavation Draft Work Plan 
(issued February 25) 

- RWQCB (received April 1) 

- EPA (received April 12) 

- OHS (received April 12) 

- OTSC (received April 21) 

• IR-02 Northwest and Centrai (issued Maret• 9) 
- RWQCB (received April 5) 

- Comments are due April 25 

------------------------------
_..., _,,.. '<-

Agency Key Concerns - MDR and MSA 

• Sampling for non-radioactive contaminants. 

• Request for use of "armor rock" for shoreline protection and reduce 
habitat for rats. 

• Request for water quality sampling location to be within 20 feet from 
silt curtain. 

• Sampling of dissolved metals for water column monitoring as part of 
proposed sampling analysis (inside and outside of slltcurtain). 

• Impacts to wetlands, monitoring plan for wetlands, and wetland 
scientist/biologist with expertise in wetlands reconstruction. 

• Request for limited trenching beyond the excavation boundary to 
verify extent of waste. 

-------------------------------
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Agency Key Concerns - MOR and MSA 

Sampling for non-radioactive contaminants at excavation 
limit. 

- The Navy will add post-excavation characterization 
sampling for non-radioactive constituents for the 
bottom and sides of the excavation. 

Agency Key Concerns - MOR and MSA ~ 
Request for investigation concerning use of "armor rock" 
for shoreline protection and habitat for rats. 

- Armor rock will be used. 

----------------------------
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Agency Key Concerns - MOR and MSA 

Request for water quality sampling location to be 
within 20 feet from silt curtain. 

- OPEN DISCUSSION 

==A==g=e=n==cy=K~=y=C=o=n=ce=r=n=s =· =M:::.:,;;D_R~a_n_d _M_S_A __ _::~::::!==~=::i­

Request for sampling of dissolve~ metals for water column 
monitoring. 

- A dissolved metals sampling protocol will be included 
in the Draft Final Work Plan. Water quality samples for 
dissolved metals will be collected when water quality 
samples for radioactive analytes are collected. 
Background samples to establish baseline will be 
collected prior to commencement of excavation 
activities. 
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Impacts to wetlands, monitoring plan for wetlands, and 
wetland scientist/biologist with expertise in wetlands 
reconstruction 

- A stand alone Wetland Mitigation and Monitoring 
Plan, which will include maps, is being created to 
ensure that there will be no net loss of wetland 
acreage and no net loss of wetland value. 
The mitigation plan includes monitoring and 
performance criteria. 

- A project wildlife biologist has been identified in the 
EPP and will be added to all contact lists. 

Agency Key Concerns - MOR and MSA 

Request for limited trenching beyond the excavation 
boundary on the offshore side of the excavation. 

- limited trenching at MDR and MSA will be performed 
beyond the boundary of the excavation. This 
trenching will be conducted to confirm the results of 
the geophysical surveys and ensure that the metal 
slag and debris does not extend beyond the current 
excavation limits. 
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Agency Key Concerns - PCB Hot Spot 

~ Request for additional detail or reference of specific 
agreement concerning the 3,500 ppm total-TPH goal. 

• Concern about the 100 ppm PCB goal. 

• Discussion on excavation boundary. 

• Request for clarification on whether the Navy's intent is 
to obtain free releasP. of th"'J sit·F;. 

--------------------------. .., ' , .. 

Agency Key Concerns - PCB Hot Spot 
...:..._,._.,,, __ ,, ..... , 

Request for additional detail or reference of specific 
agreement concerning the 3,500 ppm total-TPH goal. 

- Cleanup goal will be corrected to read 3,500 ppm 

- The Draft Final Work Plan will be corrected to reflect 
the actual parties of the agreement. 

6 

11 

u 
i.1 
' I 



Agency Key Concerns - PCB Hot Spot 
,_,,, -~ .. b ... >",_,,..,,.0,..,,,,.,. •. --,~,~.h _,, ... ,,..,. -, h>o 

,..,....,.,H,W• ..... , ..... ,........,,,'<, __ .. _______ ""~•-' > 

Concern about the 100 ppm PCB goal. 

- The cleanup goal was adopted based on 40 CFR (part 
761)- Disposal of Polychlorinated Biphenyls (PCBs), 
which states that PCBs " .. . may remain at a cleanup 
site at concentrations > 25 ppm and :S 100 ppm if the 
site is covered with a cap meeting the requirements of 
paragraphs (a) (7) and (a) (8) of this section." 

• This will enable evaluation of a cap in the Parcel E and E-2 
1:ca:,::.-,:1;ty Stl•,~ios 

• Will require revisiting the site if an alternate remedy is 
selected. 

---.-----------------------
' . . 

Agency Key Concerns - PCB Hot Spot 

Discussion on excavation boundary. 

- The time-critical removal action of PCBs is 
not intended to be parcel-wide. The intent of 
the removal action is to clean up PCBs that 
may be potential historic source areas to 
Parcel F (Battelle, 2005). 
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Agency Key Concerns - PCB Hot Spot 

Request for clarification on whether the Navy's intent · 
is to obtain free release of the site. 

- The Navy does not intend to propose free release 
of the site. 

---------------------------
' ' Y < ~w" < <, ' ll ' < ' < / 

"·· Agency Key Concerns - IR-02 NW & Central 

• Request that soils exceeding appropriate screening 
concentrations for non-radiological contamination not be 
reused for site restoration. · 

• Request for clarification on how sandblast grit will be 
recognized during investigation. 

---------------------------

8 



. . . 

., Agency Key Concerns - IR-02 NW & Central 

Request that soils exceeding appropriate screening 
concentrations for non-radiological contamination not be 
used for site restoration. 

- Soil screened for radioactivity will be placed back into 
the excavation and covered with a minimum of 3-foot 
layer of clean fill {ecologically protective). 

• Non-rad contaminant levels consistent with remainder of Parcel E 

- Remedy selection will be site-wide 

• Soil will be characterized and backfilled in order of removal 

- Navy will remove all debris, sandblast grit, and free product as 
encountered 

- ·cc ad~ress conct:m:. .-e:ated to di:,;:;;i)iliticr., ~>q::i;;.nd ;:.r,d refir.~ 
groundwater monitoring network 

-----------------------------
" 1 ' 

--"'-~gency Key Concerns ~~:~~ NW & Central 

Request for clarification on how sandblast grit will be 
recognized during investigation 

- The site will be excavated on a 50 x 50 foot grid to 
facilitate identifying and segregating sand blast waste 
and debris for offsite disposal 

• A spotter will be used during the excavation work. The 
spotter will be trained in the recognition of sandblast grit as 
well as underground utilities: If the spotter or other site 
personnel recognize sandblast grit, the material will be 
segregated and sampled for radioactive contamination. 
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Timeline Parcel E Removal Action Projects 

Metal Debris Reef/Metal Slag Areas 

Mob Excavate, Backfill, Restoration 

8 Apr 1lun 1 Nov 

PCB Hot Spot 

Restoration 
Mob Excavate, Backfill 

I I 
11 Apr 12 May 1 Jul 7 Jul 

IR-02 Northwest and Centra.1 

Mob 

Restoration 

Excavate 

25 Apr 26 May 12 Sept 19 Sept 26 Sept 

• Issue RTCs and Draft Final work plans for all three 

removals. 

• Begin field work at PCB Hot Spot and IR-02 

Northwest and Central on May 12, 2005. 

• Begin work at Metal Debris Reef and Metal Slag 

Area June 2005. 

----------------------------·-

.. 
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LEGEND ---- SITE BOUNDARY 

• SOIL GAS SAMPLE POINTS 

• SOIL GAS SAMPLING POINT 
WITH METHANE DETECTED > 1.25% 

• PHASE II SAMPLING POINTS 

@ ADJUSTED SOIL GAS 
SAMPLE POINTS 

+ GROUNDWATER MONITORING 
IR07MW93A 

D SAMPLE GRID SHOWING 
PHASE I SAMPLE POINTS 

"'' t":4G · . EXCAVATED AREA , .. JT, !-' • . ~,-

PHASE 1 RESULTS 

HUNTERS POINT SHIPYARD, SAN FRANCISCO 

SES-TECH 




